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Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC.

Pay Period End Date:

06.30.2016

Contract Location:
KEARNEY SOUTH PLATTE RIVER BR.

Contractor:

WILDCAT CONSTRUCTION CO., INC.
2244 NW BRICKYARD RD

PO BOX 750075

TOPEKA KS 66675-0075

Phone:
(785)233-1400

Escrow Agent:

Surety Co:
TRAVELERS CASUALTY AND SURETY COMPANY

Counties
BUFFALO
KEARNEY
Project Fed State Highway Begin
Number Project Number Number Ref
Post
42719 000 STP-44-2(109) 044 48.40

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

PROG

12.18.2014
01.12.2015
01.28.2015

02.23.2015
02.23.2015

End Description

Ref

Post

48.59 GRAD CULV BR GDRL

Current Contract Amt
$4,984,725.50

Original Contract Amt
$4,984,725.50

% Dollar Comp

73%
% Time Comp

68%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Nordhues, Bob

Total for Adjustments

Payment

07.05.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

07.07.2016

07.08.2016

Total to Date

$3,616,471.30
$13,737.07
$3,630,208.37
$.00

$.00

$.00
$3,630,208.37

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$3,630,208.37

$3,

$3,

$3,

$3,

Prev to Date

613,191.30
$13,737.07
626,928.37
$.00
$.00
$.00
626,928.37

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

626,928.37

District Engineer

Meyer, Keith
Controller

Burling, Laurie

This Estimate

$3,280.00
$.00
$3,280.00
$.00
$.00
$.00
$3,280.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$3,280.00

07.06.2016

07.08.2016
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Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC.

Est Number: 0022 Pay Period End Date:  06.30.2016 Est Number: 0022 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING GROUP 4 CULVERTS
0001 0001 0030.10 20,000.00 1.000 20,000.00 0008 0008 0030.40 25,000.00 1.000 25,000.00
MOBILIZATION LS 1.000 20,000.00 MOBILIZATION LS 1.000 25,000.00
0.500 10,000.00 0.500 12,500.00
0.000 0.00 0.000 0.00
0002 0002 1009.00 2,300.00 1.000 2,300.00 0009 0009 4004.50 3.70 2,640.000 9,768.00
GENERAL CLEARING AND GRUBBING LS 1.000 2,300.00 CAST IRON GRATE AND FRAME LB 2,640.000 9,768.00
0.500 1,150.00 1,320.000 4,884.00
0.000 0.00 0.000 0.00
0003 0003 1033.00 1,800.00 6.580 11,844.00 0010 0010 4050.01 19.00 94.000 1,786.00
ROADWAY GRADING STA 6.580 11,844.00 EXCAVATION FOR PIPE, PIPE-ARCH CcY 94.000 1,786.00
3.200 5,922.00 CULVERTS, AND HEADWALLS 42.000 798.00
0.000 0.00 0.000 0.00
0004 0004 1102.00 26.00 854.000 22,204.00 0011 0011 4105.59 1,000.00 5.200 5,200.00
REMOVE ASPHALT SURFACE SY 854.000 22,204.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 5.200 5,200.00
437.000 11,362.00 JUNCTION BOX 2.600 2,600.00
0.000 0.00 0.000 0.00
0005 0005 7017.00 5.00 653.000 3,265.00 0012 0012 4155.50 1.70 460.000 782.00
REMOVE GUARDRAIL LF 653.000 3,265.00 REINFORCING STEEL FOR INLET AND LB 460.000 782.00
490.000 2,450.00 JUNCTION BOX 230.000 391.00
0.000 0.00 0.000 0.00
0006 0006 L019.13 7.50 2,334.000 17,505.00 0013 0013 4360.18 380.00 4.000 1,520.00
EROSION CONTROL, CLASS 1D SY 2,334.000 17,505.00 18" METAL FLARED-END SECTION EACH 4.000 1,520.00
2,334.165 17,506.24 2.000 760.00
0.000 0.00 0.000 0.00
0007 0007 L022.11 7.50 1,669.000 12,517.50 0014 0014 P402.18 23.00 210.000 4,830.00
FABRIC SILT FENCE-LOW POROSITY LF 1,669.000 12,517.50 18" CULVERT PIPE, TYPE 3,4,50R 6 LF 210.000 4,830.00
802.000 6,015.00 99.000 2,277.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 89,635.50 GROUP 4 CULVERTS Contracted 48,886.00
Current 89,635.50 Current 48,886.00
In place 54,405.24 In place 24,210.00
This Estimate 0.00 This Estimate 0.00
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Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC.

Est Number: 0022 Pay Period End Date:  06.30.2016 Est Number: 0022 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 92+00.00 0023 0023 6006.56 4.00 4,469.000 17,876.00
0015 0015 0030.60 330,000.00 1.000 330,000.00 BRIDGE DECK GROOVING sy 4,469.000 17,876.00
MOBILIZATION LS 1.000 330,000.00 1,433.610 5,734.44
1.000 330,000.00 0.000 0.00
0.000 0.00 0024 0024 6009.95 1,700.00 80.200 136,340.00
0016 0016 3050.15 480.00 211.400 101,472.00 CLASS 47B-HE-5000 CONCRETE FOR BRIDGE CcY 0.000 0.00
CONCRETE FOR PAVEMENT APPROACHES cY 211.400 101,472.00 0.000 0.00
CLASS 47BD-4000 89.450 42,936.00 0.000 0.00
0.000 0.00 0025 0025 6010.22 450.00 29.700 13,365.00
0017 0017 3051.10 1.60 35,535.000 56,856.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 29.700 13,365.00
EPOXY COATED REINFORCING STEEL FOR LB 35,535.000 56,856.00 15.350 6,907.50
PAVEMENT APPROACHES 15.346.000 24.553.60 0.000 0.00
0.000 0.00 0026 0026 6010.26 860.00 1,309.700  1,126,342.00
0018 0018 6000.10 5,000.00 1.000 5,000.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 1,309.700 1,126,342.00
ABUTMENT NO.1 EXCAVATION LS 1.000 5,000.00 575.650 495,059.00
1.000 5,000.00 2.000 1,720.00
0.000 0.00 0027 0027 6030.00 1,200,000.00 1.000 1,200,000.00
0019 0019 6000.11 5,000.00 1.000 5,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 1,200,000.00
ABUTMENT NO.2 EXCAVATION LS 1.000 5,000.00 45,6000 1.000  1,200,000.00
1.000 5,000.00 0.000 0.00
0.000 0.00 0028 0028 6052.51 0.00 1.000 0.00
0020 0020 6004.48 490.00 36.700 17,983.00 ACCESS BRIDGE LS 1.000 0.00
BRIDGE JOINT NOSING CF 36.700 17,983.00 A1 STA 92400.00 LT 0.000 0.00
11.700 5,733.00 0.000 0.00
0.000 0.00 0029 0029 6052.52 0.00 1.000 0.00
0021 0021 6005.37 46.00 233.300 10,731.80 ACCESS BRIDGE LS 1.000 0.00
?§|||E\JCTO¥\(F)PREE§SED POLYURETHANE FOAM LF 233.300 10,731.80 AT STA 9240000 RT 0.000 0.00
' 110.850 5,099.10 0.000 0.00
0.000 0.00 0030 0030 6100.00 2,000.00 16.000 32,000.00
0022 0022 6005.65 2,050.00 48.000 98,400.00 FLOOR DRAINS EACH 16.000 32,000.00
EXPANSION BEARING, PTFE TYPE EACH 48.000 98,400.00 8.000 16,000.00
48.000 98,400.00 0.000 0.00
0.000 0.00 0031 0031 6104.00 23.00 750.000 17,250.00
BROKEN CONCRETE RIPRAP TON 750.000 17,250.00
27.750 638.25
0.000 0.00
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Est Number: 0022 Pay Period End Date:  06.30.2016 Est Number: 0022 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 6131.50 1.70  316,890.000 538,713.00 4001 4001 6010.28 1,700.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 316,890.000 538,713.00 CLASS 47BD-5000 CONCRETE FOR BRIDGE % 80.200 136,340.00
157,056.000 266,995.22 _ 80.200 136,340.00
Revised
0.000 0.00 0.000 0.00
0033 0033 6139.50 50.00 52.000 2,600.00 GROUP 6 BRIDGE AT STA. 92+00.00 Contracted 4,454,374.80
SUBSURFACE DRAINAGE MATTING SY 52.000 2,600.00 Current 4,454.374.80
52.000 2,600.00 In place 3,236,147.87
0.000 0.00 This Estimate 1,720.00
0034 0034 6139.61 91.00 396.000 36,036.00 GROUP 7 GUARDRAIL
CARBON FIBER REINFORCED POLYMER SF 396.000 36,036.00 (0041 0041 0030.70 1,650.00 1.000 1,650.00
0.000 0.00  MOBILIZATION LS 1.000 1,650.00
0.000 0.00 1.000 1,650.00
0035 0035 6200.00 120.00 600.000 72,000.00 0.000 0.00
CONCRETE PILING LF 600.000 72,000.00 0042 0042 7011.20 24.00 162.500 3,900.00
276.600 33,192.00 W-BEAM GUARDRAIL LF 162.500 3,900.00
0.000 0.00 87.500 2,100.00
0036 0036 6510.60 5,000.00 1.000 5,000.00 0.000 0.00
BRIDGE SHORING LS 1.000 5,000.00 0043 0043 7020.00 2,400.00 4.000 9,600.00
1.000 5,000.00 BRIDGE APPROACH SECTIONS EACH 4.000 9,600.00
0.000 0.00 2.000 4,800.00
0037 0037 6614.10 10,000.00 48.000 480,000.00 0.000 0.00
TEMPORARY SUPPORTS EACH 48.000 480,000.00 0044 0044 7024.27 2,400.00 4.000 9,600.00
48.000 480,000.00  GUARDRAIL END TREATMENT, TYPE II EACH 4.000 9,600.00
0.000 0.00 2.000 4,800.00
0038 0038 6617.25 180.00 635.000 114,300.00 0.000 0.00
CONCRETE REPAIR SF 635.000 114,300.00 0045 0045 9188.50 58.00 387.000 22,446.00
313.332 56,399.76  SURFACING UNDER GUARDRAIL 5% 387.000 22,446.00
0.000 0.00 214.049 12,414.84
0039 0039 6801.28 41.00 550.000 22,550.00 0.000 0.00
CRACK EPOXY INJECTION LF 550.000 22,550.00 GROUP 7 GUARDRAIL Contracted 47,196.00
0.000 0.00 Current 47,196.00
0.000 0.00 In place 25,764.84
0040 0040 8091.00 56.00 260.000 14,560.00 This Estimate 0.00
GRANULAR BACKFILL cy 260.000 14,560.00
260.000 14,560.00
0.000 0.00
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Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC.

Est Number: 0022 Pay Period End Date:  06.30.2016 Est Number: 0022 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0054 0054 0003.50 35.00 3,000.000 105,000.00
0046 0046 0001.08 0.50 4.240.000 2,120.00 CONCRETE PROTECTION BARRIER LF 3,000.000 105,000.00
BARRICADE, TYPE II BDAY 4,240.000 2,120.00 2,437.000 85,295.00
5,256.000 2,628.00 0.000 0.00
120.000 60.00 0055 0055 0003.56 5.00 400.000 2,000.00
0047 0047 0001.10 1.00 3,574.000 3,5674.00 RELOCATE CONCRETE PROTECTION BARRIER LF 400.000 2,000.00
BARRICADE, TYPE Il BDAY 3,574.000 3,574.00 800.000 4,000.00
4,108.000 4,108.00 0.000 0.00
100.000 100.00 0056 0056 0003.70 350.00 4.000 1,400.00
0048 0048 0001.90 0.40 53,648.000 21,459.20 TEMPORARY RUMBLE STRIP EACH 4.000 1,400.00
SIGN DAY EACH 53,648.000 21,459.20 4.000 1,400.00
21,749.000 8,699.60 0.000 0.00
500.000 200.00 0057 0057 0003.74 10,000.00 1.000 10,000.00
0049 0049 0002.28 0.40 10,250.000 4,100.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 10,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 10,250.000 4,100.00 1.000 10,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0058 0058 0005.10 90.00 530.000 47,700.00
0050 0050 0002.30 0.40 3,550.000 1,420.00 TRAFFIC CONTROL MANAGEMENT DAY 530.000 47,700.00
PAVEMENT MARKING REMOVAL LF 3,550.000 1,420.00 391.000 35,190.00
3,069.000 1,227.60 10.000 900.00
0.000 0.00 0059 0059 0020.00 2.00 1,000.000 2,000.00
0051 0051 0002.44 0.35 13,700.000 4,795.00 TRAINING HOUR 1,000.000 2,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 13,700.000 4,795.00 647.000 1,294.00
PAINT 14,617.000 5,115.95 0.000 0.00
0.000 0.00 0060 0060 0030.00 20,000.00 1.000 20,000.00
0052 0052 0002.47 0.15 13,700.000 2,055.00 MOBILIZATION LS 1.000 20,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 13,700.000 2,055.00 1.000 20,000.00
PREPARATION 13,248.000 1,987.20 0.000 0.00
0.000 0.00 0061 0061 7019.50 17,500.00 2.000 35,000.00
0053 0053 0003.10 300.00 10.000 3,000.00 IMPACT ATTENUATOR EACH 2.000 35,000.00
FLAGGING DAY 10.000 3,000.00 2.000 35,000.00
4.000 1,200.00 0.000 0.00
1.000 300.00 0062 0062 9110.01 70.00 20.000 1,400.00
RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,400.00
0.000 0.00
0.000 0.00
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Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC.

Est Number: 0022 Pay Period End Date:  06.30.2016 Est Number: 0022 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Detailed breakdovyn of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
0063 0063 9110.03 70.00 20.000 1,400.00  4360.18 18" METAL FLARED-END SECTION
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,400.00 Project 42719 000
2.000 140.00
0.000 0.00 Prpsl Line Nbr 0013 Proj Line Nbr
0064 0064 9110.07 68.00 20.000 1,360.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 1,360.00 Stkpl Nbr 1
6.000 408.00
0008 S.P. Initial Payment 4.00 807.00 0188745
0.000 0.00
18" FES
0065 0065 9110.27 130.00 20.000 2,600.00 ) 0188745
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,600.00 0014 S.P. Adjustment -2.00 -403.50
EXCAVATOR, FULLY OPERATED 0.000 0.00 18" FES
0.000 0.00 Total for stockpile nbr 1: 2.00 $403.50
0066 0066 L022.90 7.50 300.000 2,250.00 Total for proposal line nbr 0013: 2.00 $403.50
TEMPORARY SILT FENCE LF 300.000 2,250.00 Total for item code 4360.18: 2.00 $403.50
308888 2’258'82 Iltem Cd |ltem Desc
- . 6005.65 = |EXPANSION BEARING, PTFE TYPE
0067 0067 L860.50 70,000.00 1.000 70,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 70,000.00  Project 42719 000
CONTRACTOR COMPLIANCE
0.800 56,000.00 Prpsl Line Nbr 0022 Proj Line Nbr
0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
GROUP 10 GENERAL ITEMS Contracted 344,633.20 kol Nb
Current 34463320  SKPINDro 1
In place 275,943.35 0008  S.P. Initial Payment 42.00 34,923.00 36063
This Estimate 1,560.00 Bearing Devices
Totals for contract Contracted 4,984,725.50 0008  S.P.Adjustment -18.00 -14,967.00 36063
Current 4,984,725.50 Bearing Devices
. n .p lace 3,616,471.30 0017  S.P.Adjustment -6.00 -4,989.00 36063
This Estimate 3,280.00 Bearing Devices
0019 S.P. Adjustment -6.00 -4,989.00 36063
Bearing Devices
0020 S.P. Adjustment -6.00 -4,989.00 36063

Bearing Devices
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Vendor ID: 2406 WILDCAT CONSTRUCTION CO., INC.
Pay Period End Date:

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

6005.65 EXPANSION BEARING, PTFE TYPE

Project 42719 000

6139.50 'SUBSURFACE DRAINAGE MATTING

Project 42719 000

Prpsl Line Nbr 0022 Proj Line Nbr Prpsl Line Nbr 0033 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0021  S.P. Adjustment -6.00 -4,989.00 36063 0008  S.P. Initial Payment 39.40 473.19 00188745
Bearing Devices Drainage Matting W/4" PVC
Total for stockpile nbr 1: 0.00 $0.00 0008  S.P. Adjustment -12.597 -151.29 00188745
Total for proposal line nbr 0022: 0.00 $0.00 Drainage Matting W/4" PVC
Total for item code 6005.65: 0.00 $0.00 0017  S.P.Adjustment -13.403 -160.97 00188745
\Item cd Hltem Desc ‘ Drainage Matting W/4" PVC
6131.50 = EPOXY COATED REINFORCING STEEL 0020  S.P.Adjustment -13.40 -160.93 00188745
. Drainage Matting W/4" PVC
Project 42719 000
Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0032 Proj Line Nbr .
Total for proposal line nbr 0033: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr .
Total for item code 6139.50: 0.00 $0.00
Stkpl Nbr 1 Iltem Cd |Item Desc
0008 S.P. Initial Payment 30,967.00 19,199.54 91518112 6200.00 \CONCRETE PILING
Epoxy Rebar
poxy Project 42719 000
0008 S.P. Adjustment -12,742.00 -7,900.04 91518112
Prpsl Line Nbr 0035 Proj Line Nbr
Epoxy Rebar
0012 S.P. Adjustment 118,225.00 -11,299.50 91518112 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Epoxy Rebar Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0008  S.P. Initial Payment 600.00 22,848.00 8229
Total for proposal line nbr 0032: 0.00 $0.00 Conc. Piling
Total for item code 6131.50: 0.00 $0.00 0013 S.P. Adjustment -276.60 -10,532.93 8229
Conc. Piling
Total for stockpile nbr 1: 323.40 $12,315.07
Total for proposal line nbr 0035: 323.40 $12,315.07
Total for item code 6200.00: 323.40 $12,315.07
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
P402.18 | 18" CULVERT PIPE, TYPE 3,45 OR 6

Project 42719 000

Prpsl Line Nbr 0014 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0008 S.P. Initial Payment 196.00 2,058.00 00188745
18" Drainage Pipe
0014  S.P. Adjustment -99.00 -1,039.50 00188745
18" Drainage Pipe
Total for stockpile nbr 1: 97.00 $1,018.50
Total for proposal line nbr 0014: 97.00 $1,018.50
Total for item code P402.18: 97.00 $1,018.50

Total remaining for contract: $13,737.07



